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Partial Runway Closure (Displaced-Relocated Threshold)  Start date:  

  Required Status Date 
Complete 

Reason Not Accomplished 

 As Early as Possible:     
1 Review best practices/lessons learned X    
2 Notify local Technical Operations System Support Center (SSC) of 

proposed start and end dates to begin NAVAIDs evaluation for impact and 
to begin the Strategic Event Coordination (SEC) for NAVAID shutdown 
during construction 

X    

3 Review airport Master Plan (long-range) with airport authority 
Review the Airport Layout Plan (ALP) and Construction Safety Phasing 
Plan (CSPP); review specific imminent phases (revisit as funding changes);  
request daily updates be posted on airport authority webpage; does this 
project also require a taxiway closure? 

X    

4 Notify the Airport Construction Advisory Council via email to the following 
address:  9-AJA-ConstructionCouncil@faa.gov 

Request Construction Notice if warranted 

X    

5 Coordinate closure coincidental to publication/charting date with sponsor 
Published Departure/Arrival instrument procedures take 18-24 months 
Airfield Diagram depictions or AFD descriptions prior to runway opening 
date will require issuing NOTAMs 

Best 
Practice 

   

6 Conduct and complete SMS activities (SRMD, SRMDM, etc.) X    
7 Model the construction in the simulator X    
8 Advise/coordinate project with regional Runway Safety Office 

    - accomplish local RSAT focused on construction phasing, impacts, etc. 
X    

9 Tailor communication strategy to this project X    
10 Coordinate with Traffic Management - develop impact statement X    
11 Confirm effect to instrument procedures, critical areas, protected surfaces; 

check with AFS 
X    

12 Review necessary LOA changes related to local operators X    
13 Use caution when the airport discusses “displaced” or “relocated” 

thresholds; definitions vary, and operational restrictions differ for both type 
of closures 

relocated and displaced thresholds are distinguished by different markings, 
but construction urgency and short-duration closures are often not 
accompanied by the full complement of paint/lights spelled out in the 
advisory circular (AC); 
consider suspending instrument approaches when the runway edge lights 
cannot be reset to match the threshold change 

X    
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  Required Status Date 
Complete 

Reason Not Accomplished 

14 Evaluate whether construction may generate need for new/different runway 
hot spot(s) 

Avoid configurations that result in displaced/relocated runway ending 
between taxiways at roll-out; creating “dead-end” beyond last available exit 
point creates unnecessary hazard and increases runway occupancy time; 
construction may add or eliminate some hot-spots 

X    

15 Review ARFF routes/staging and suspicious materials holding areas with 
airport authority 

X    

16 Confirm location of RSA(s) for each proposed and existing runway/taxiway 
affected 

X    

17 Determine extent of surface surveillance (ASDE-X and/or AMASS) map 
changes needed and coordinate as necessary 

X    

18 Determine whether video map set change is needed and coordinate as 
necessary 

X    

19 Review Construction Safety Phasing Plan (CSPP) with Airport 
Division/District Office; the Division/District should notify the Planning & 
Requirements (P&R) office at the Service Center via a determination letter, 
per the Strategic Event Coordination national service level agreement 

Review construction safety plans submitted to Division/District and 
comment on vehicle routes to/from movement areas; insist on use of 
access roads to runway ends if construction affects intersecting runways; 
insist on the full set of markings/paint for any displaced/relocated threshold, 
including runway numbers and touchdown bars 

X    

20 Review movement area visibility changes caused by construction X    
21 Coordinate and draft amended Movement Area LOA as necessary X    
22 Review runway/taxiway marking/signage changes with airport authority;  

cross-check that edge/centerline lights on closed section of runway can be 
disabled (covered) during closure 
Get Airport Division/District Office involved 

X    

23 Consider ceiling and visibility (if any) requirements prompted by shortened 
runway 

AFS and carriers must be consulted 

X    

24 Review planned nighttime lighting plans to ensure lighting is 
adjusted/shielded to prevent tower & pilot vision interference 

X    

25 Review LAHSO changes that are necessary 
Coordinate changes with airport authority; may require markings, signage, 
and lighting 

X    
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  Required Status Date 
Complete 

Reason Not Accomplished 

26 Review ADW and CRDA changes that are necessary 
If arrival tools are to be used, make sure automation and radar maps are 
updated 

X    

27 Initiate request with AJV to amend airport diagram X    
28 Create, approve, and publish changes to local procedures X    
29 Notify carriers/operators of any changes in instrument procedures & 

planned impacts 
X    

30 Conduct initial briefing to operational personnel to raise their situational 
awareness 

X    

31 Coordinate with SSC to ensure installation of REIL's at relocated threshold if 
runway used for arrivals 

X    

32 Coordinate with the airport authority to ensure that any permanent obstacles 
installed in the closed section of the runway are appropriately 
lighted/painted. 

LOC antennae have been installed at locations and were protected with a 
blast fence.  Paint/lights help pilots see them. 

X    

33 Coordinate with airport authority to explore feasibility of enhanced chevrons 
(size) for relocated thresholds 

Double-width chevrons used in some locations resulted in improved 
visibility of markings from pilot's perspective 

X    

34 Coordinate with airport authority to explore feasibility of use of green paint to 
clarify distinction between usable and unusable surfaces 

Best 
Practice 

   

35 Coordinate with airport authority to ensure that distance remaining signs 
match the (temporary) actual runway length, or are covered/removed during 
construction 

X    

36 Coordinate with airport authority to explore feasibility of installing TORA 
signage at departure points 

TORA = Take-off Run Available 

Best 
Practice 

   

 Within 30 Days of Project Start     

37 Confirm airport diagram change publication  
New diagram changes can require more than 60-days if survey information 
is not available; communicate to AJV office early to avoid charting issues 

    - Jeppesen (especially); Garmin, LIDO, Maptech, too 
AIM (Christopher Criswell – FAA lead) will confirm - do not call chart/map 
vendors directly 

X    
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  Required Status Date 
Complete 

Reason Not Accomplished 

38 Contact AIM (AJV-2) to coordinate digital Construction Notice, (diagram 
showing closures); on a trial basis (largely determined by availability of GIS 
data); diagrams are not associated with formal AIM (AJV-2) (Aeronav) 
publication cycle 

Best 
Practice 

   

39 Confirm points-of-contact for tactical construction/crane operations X    
40 Conduct facility controller awareness campaign 

Posters, FLM crew briefings, etc. initiated NLT 2 weeks before closure 
Emphasize the change in runway threshold(s) & operational restrictions 
Consider starting the Runway (taxiway) re-opening checklists 

X    

41 Conduct pilot awareness campaign; (i.e., INFo message, FAAST message) 
Schedule an RSAT at a minimum (Summit for Core-30 airports) 
approximately 30 days before closure; Letter to Airmen developed and 
posted 
Emphasize the change in runway threshold(s) markings/restrictions 

Best 
Practice 

   

42 Develop cheat-sheets for tower-cab that includes Closed Areas and Vehicle 
Flows 

X    

43 Complete simulator and classroom training X    
44 Brief controllers and operational personnel (first briefing) X    
 Within 2 Weeks of Project Start     

45 Brief FLMs/OMs/CICs on ATIS review requirements refresher prior to 
closure 

X    

 On Day of Closure     

46 Re-brief controllers/operational personnel  X    
47 Stage project knowledgeable staff personnel in operating quarters (day and 

night shifts) 
Plans & Procedures personnel or facility project focal as applicable 

X    

48 ATIS software checked to ensure information is broadcast digitally through 
ARINC 

This item is required only if facility has users that employ ACARS as a 
means of obtaining the ATIS 

X    

49 ATIS to include the word "Warning,"  "shortened," and "feet available" when 
describing runway closure 

Phraseology:  "Warning, runway ____ has been shortened, ______ (length) 
feet available." 

X    

50 Check ATIS content on TDLS X    
51 Verify NOTAMs in place; review for accuracy X    
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  Required Status Date 
Complete 

Reason Not Accomplished 

51 Implement policy of including  "shortened" when clearing users to restricted 
(reduced length) runways 

Phraseology: Runway___ shortened, cleared for takeoff." 
Phraseology: Runway___ shortened, cleared to land." 

X    

52 Do not use the term “full length” when the runway length available for 
departure has been temporarily shortened 

X    

53 Implement changes to surface surveillance (ASDE-X and/or AMASS) maps X    

54 Implement rewritten Movement Area LOA X    
55 Make necessary changes to IDS-4 X    
56 Ensure distance remaining signs have been covered/modified on closed 

runway 
Verify that runway lighting intensity on parallel runways does not lead to 
airborne visibility misunderstandings 
Ensure that edge/centerline lights on closed section of runway are disabled 
(covered) during closure 

X    

57 Update all Orders, Notices, LOA's, binders as needed X    
58 JUST SAY "NO" - no last minute changes 

If airport (or contractor) fails to abide by the agreed phasing, FAA should 
request immediate meeting with airport sponsor; 
Consider suspending operations when “radio-out” (lost communications) 
with vehicle (or aircraft) occurs in construction movement area 

X    

 During Construction     

59 Re-check all websites: (Runway Safety, airport authority, etc.) 
     - ensure they stay current 

X    

60 Recheck NOTAMs and ATIS constantly; review for accuracy 
Advise airport authority of any NOTAM discrepancies; have separate 
person review ATIS recordings  
Ensure barricade placement matches NOTAMs and other operational 
restrictions during construction 

X    

 Following Construction     

61 Report out to the District Manager, Service Area Director, & Airport 
Construction Advisory Council (ACAC) 

X    

62 Conduct surveys targeted at reviewing construction activities and 
mitigations to determine effectiveness of new procedures 

Adverse trends and/or unsafe findings are reported to the ACAC 

X    
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